
AGENDA  
URBAN RENEWAL AGENCY  

July 29th, 2026 

4:00pm 

City Council Chambers   

 

  
  

  
I. ROLL CALL 

 
II. APPROVAL OF MINUTES  

 
1. 07-08-2026 Regular Meeting – Action Item 

 
III. APPROVAL OF PAYABLES – Action Item 

 
IV. AGENDA ITEMS  

 
1. Discussion on the status of HECO 6th St Project  
2. FY27 Budget – Action Item 
3. Next meeting date – Action Item  

 
V. GENERAL DISCUSSION 

 
VI. ADJOURNMENT – Action Item 

  
 

  
  

The public is invited and encouraged to attend. Special accommodations will be made in order to participate in the above 
noticed meeting by contacting the Urban Renewal Agency 5 days prior to the meeting at 642-6024  

 



 

MINUTES 
Payette Urban Renewal Agency Public Hearing and Meeting 

July 8th, 2026 
4:00 P.M. 

 
ROLL CALL 
Present: Jim Franklin, Jeff Williams, Mike Kee and Barbara Choate  
Guest: John Blom 
Staff: Kashlee Mendiola 
 
APPROVAL OF MINUTES 
 

A motion was made by Williams and seconded by 
Choate to approve the minutes as written.   
 
After a unanimous voice vote the motion 
CARRIED. 
 

 
APPROVAL OF PAYABLES 
 Initial confusion arose regarding a HECO bill for $29,665, which was believed to be a duplicate or an           
additional charge. It was clarified that the bill had already been paid (check cleared May 26th for the same 
amount). However, the HECO representative confirmed that future bills for construction inspection would be 
forthcoming. 
 
AGENDA ITEMS 
1. Discussion on the status of HECO 6th St Project 
•  The remaining work for the 6th Street project was originally divided into three sections, referred to as 

Phases 3A, 3B, and 3C. 
• The first section, Phase 3A (the first block south from previous work), was awarded to Durham Gravel for 

$338,000. 
• The project was bid using ductile iron water pipe. The possibility of switching to PVC for cost savings was 

explored. 
• An analysis showed that changing to PVC for Phase 3A would only save approximately $2,000. This is 

attributed to current oil prices affecting PVC costs and the relatively small amount of pipe needed for the 
initial phase. 

• Both pipe types use similar "push pipe" installation methods for larger diameters, minimizing labor 
differences. 

• The decision was to proceed with ductile iron as originally planned, as the cost difference was negligible 
• The board discussed the financial capacity to award additional sections of the project as change orders to 

Durham Gravel. 
• Water Line Replacement Strategy: A significant cost factor is the water line replacement. It was 

suggested that to extend the pavement work further with current funds, the water line replacement for 
subsequent blocks might need to be deferred. While this avoids immediate costs, it would necessitate 
digging up new pavement in the future (estimated 10 years out) to replace the old ductile iron pipe. 

• Contractor Readiness: Durham Gravel is finishing a project elsewhere and is ready to start Phase 3A 
immediately upon contract signing, with materials likely already ordered. Phase 3A is estimated to take 
no more than 60 days. 



 

• Next Steps: A special meeting will be scheduled after the county tax payment is received (around July 
20th) to assess available funds and decide on extending the project to include Phase 3B or 3. 

• Main Street America presented a proposal for a $11,000, 1.5-day on-site visit. 
• This visit would include a presentation, group focused conversations on community dynamics, a district 

tour, strategic discussions with board committees, and help in planning future work. 
• The offer, though expired on April 26th, is expected to be honored by Main Street America. 
• Due to Main Street America's schedule, the visit could occur in late August or September. 
• The board acknowledged that this program would help the city establish a relationship with Main Street 

America, which can facilitate grant applications and collaboration with other cities. 
• It is seen as crucial for helping the city develop a comprehensive downtown revitalization plan, building 

upon existing information like a 1970s plan and recreational studies. 
• Urban Renewal is proposing to loan the city $11,000 to cover the cost, with the city signing the 

agreement and establishing necessary committees. 
• The board members expressed strong support for the loan and the initiative. 
2. Discussion on the SWOT analysis and the general status of the downtown project 
• No significant issues noted 
3. Agreement Between Urban Renewal and Durham Gravel Construction Contract Overview.  

 
A motion was made by Kee and seconded by 
Williams, to authorize Franklin to sign the contract 
between Urban Renewal and Durham Gravel. 
 
After a unanimous voice vote the motion 
CARRIED. 
 

4. Bank Statement Overview  

• Current bank balance (as of May 31st) is $538,000. After obligating $338,000 for Phase 3A, $200,000 
remains. 

• An estimated $80,000-$100,000 in tax payments is expected around July 20th. 
• The estimated total cost for all three phases (3A, 3B, 3C) was approximately $796,000. 
• Contingency: There is a contingency line item in the project budget, which is typically not fully utilized, 

potentially freeing up funds. 
5. Next meeting date 
• The next meeting date was not set but will be determined after the county tax payments are received 

and accounted for. 
 

GENERAL DISCUSSION 
A brief discussion occurred about encroachment property and the challenges of lot line adjustments and 
zoning ordinances. The topic of a proposed ordinance to limit the mayor's appointment power for key city 
officials (attorney, clerk, treasurer, police chief, etc.) was raised, with some favoring more checks and 
balances for council input. 
 
ADJOURN 

       
A motion was made by Kee and seconded by Franklin to 
adjourn the meeting at 4:58pm. 
 
After a unanimous voice vote the motion CARRIED. 





FY 2027 TENTATIVE BUDGET 

 

ANNUAL APPROPRIATIONS FOR THE TWELVE-MONTH PERIOD FROM THE FIRST 
DAY OF OCTOBER 2026 TO AND INCLUSIVE OF THE THIRTIETH DAY OF 
SEPTEMBER 2027; APPROPRIATING FIVE HUNDRED FIFTY THOUSAND DOLLARS, 
($550,000) TO PAY THE EXPENSES OF THE PAYETTE URBAN RENEWAL DISTRICT, 
PAYETTE COUNTY, IDAHO, AND SPECIFYING THE OBJECTS AND PURPOSES FOR 
WHICH SAID APPROPRIATION IS MADE.   
  
NOW, THEREFORE, BE IT ORDAINED BY THE URBAN RENEWAL DISTRICT 
AGENCY OF THE CITY OF PAYETTE, IDAHO:  
  
Section 1. That the sum of $550,000 be appropriated to defray the necessary 
expenses and liabilities for the Payette Urban Renewal Agency, for the fiscal year 
beginning October 1, 2026.  
  
Section 2. That the objects and purposes for which said appropriation is made in the 
amount of each object and purpose is as follows:  
  
Expenditures    

General & Administrative  $  20,000  
Projects    $530,000  

  
TOTAL    $550,000  

  
Revenues  

Property Tax Revenue  $  98,000  
Other     $452,000  

  
TOTAL    $550,000  

  
 




